Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	4 April 2026
Team ID	SWTID-2026-3550
Project Name	Streamlining Ticket Assignment For Efficient Support Operations
Maximum Marks	5 Marks

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	User can register using email & password	2	High	Team
Sprint-1	Registration	USN-2	User receives confirmation email	1	High	Team
Sprint-1	Registration	USN-4	User can register via Gmail	2	Medium	Team
Sprint-1	Login	USN-5	User can login with credentials	1	High	Team

Sprint-1	**Dashboard**	**USN-6**	**User can view dashboard**	**3**	**High**	**Team**
Sprint-1	**Ticket Creation**	**USN-7**	**User can create support ticket**	**3**	**High**	**Team**
Sprint-1	**Ticket Tracking**	**USN-8**	**User can track ticket status**	**2**	**High**	**Team**
Sprint-2	**Ticket Assignment**	**USN-9**	**System auto-assigns tickets**	**5**	**High**	**Team**
Sprint-2	**Role Management**	**USN-10**	**Admin assigns roles**	**3**	**High**	**Team**
Sprint-2	**Group Management**	**USN-11**	**Admin creates groups**	**3**	**High**	**Team**
Sprint-2	**Notifications**	**USN-12**	**System sends notifications**	**2**	**Medium**	**Team**
Sprint-3	**Workflow Automation**	**USN-13**	**Configure ticket workflows**	**5**	**High**	**Team**
Sprint-3	**Reassignment**	**USN-14**	**Reassign tickets if needed**	**3**	**Medium**	**Team**

Sprint-3	Dashboard Enhancements	USN-15	Advanced dashboard view	2	Medium	Team
Sprint-4	Security	USN-16	Implement role-based access	4	High	Team
Sprint-4	Performance	USN-17	Optimize system performance	3	Medium	Team
Sprint-4	Final Testing	USN-18	Perform system testing	3	High	Team

---

Project Tracker, Velocity & Sprint Plan

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	20	6 Days	15 Feb 2025	20 Feb 2025	20	20 Feb 2025
Sprint-2	20	6 Days	22 Feb 2025	27 Feb 2025	18	27 Feb 2025

Sprint-3	**20**	**6 Days**	**01 Mar 2025**	**06 Mar 2025**	**19**	**06 Mar 2025**
Sprint-4	**20**	**6 Days**	**08 Mar 2025**	**13 Mar 2025**	**20**	**13 Mar 2025**

Velocity Calculation

- **Total Story Points per Sprint = 20**
- **Sprint Duration = 6 days**

Average Velocity (AV) per day:

AV=206=3.33 story points/dayAV = \frac{20}{6} = 3.33 \text{ story points/day}AV=620=3.33 story points/day

---

Burndown Chart (Explanation)

- **The burndown chart represents remaining work vs time**
- X-axis → Days in Sprint
- Y-axis → Story Points Remaining

Ideal Flow:

- **Day 1: 20 points**
- **Day 3: ~10 points**
- **Day 6: 0 points**

Actual Flow:

- **Work reduces gradually as tasks are completed**
- **Any delay or spike indicates blockers or issues**

Summary

- **Agile methodology with 4 sprints ensures structured development**
- **Proper story point estimation helps track progress**
- **Velocity helps predict future sprint performance**
- **Burndown chart ensures transparency and timely delivery**